Approved For Release 2003/1006 NCIA-RDP84-00933Ree00400170052-5

ODP 81-130 29 January 1981

	MEMORANDUM FOR: Acting Deputy Director for Administration	
	FROM: Bruce T. Johnson Director of Data Processing	
	SUBJECT: ODP Report for Week Ending 28 January 1981	25X1
25X1	SAFE	
	The Initial Design Review for Block 1 Increment 1 was conducted at TRW's SAFE Development Facility on 19-22 January. Its purpose was to review TRW's progress in the Block 1 design of the SAFE System at a detailed design level. CSPO participants considered the review a useful and productive effort. A separate report is being written outlining topics of discussion along with issues and problems raised at the review and the action items assigned to resolve them.	25X1
25X1	ADSTAR	
25X1		
25X1		
25X1	REGISTRY (The IC Staff Registry System) The COMREG CIRCLES And the data base has been accepted by the customer as complete.	25X1
	Support to Office of the Comptroller	25X1
	ZBB (Zero-Based Budgeting) An additional training class for users of the ZBB Ranking System was conducted by D Division. User offices will be able to request videotapes of the course from the	
	Media Center or from CDP's Training Staff.	25X1
		25X1
	Approved For Release 2003/11/06 : CIA-RDP84-00933R000400170052-5	

Approved For Release 20 3 1 06 : CARD 84-00933R000400170052-5

Support to Office of Finance	25X′
PRS (Financial Resources System) The FRS data bases have been initialized for the start of the 1983 Program Exercise. It is anticipated that the update menus will be opened as of 2 February.	
Support to Office of SIGINT Operations	25X ²
LADS (Logistics Automated Data System) LADS continues on schedule. On 6 January we successfully installed two Microdata Royale Minicomputers for test acceptance at station.	25X ⁻
/s/ Bruce T. Johnson	
Bruce T. Johnson	
O/D/ODP	

25X1

25X1

25X1

Distribution: Orig & 2 adse 1 - Ea. ODP Div/Staff 1 - ODP Registry 2 - O/D/ODP